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Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0016 Pay Period End Date:  09.03.2016 Est Number: 0016 Pay Period End Date:  09.03.2016
Contract Location: Total to Date Prev to Date This Estimate
CREIGHTON - CENTER Estimate Type: PROG Current Contract Amt Total Earnings  $4,938,535.69 $4,622,633.06 $315,902.63
$5,008,475.20  siockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $4,938,535.69 $4,622,633.06 $315,902.63
ontractor: Date Lot 04.16.2015 $5 007 405.08 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. ated Zt- -10. Escrow Amount $.00 $.00 $.00
129 E 2ND ST Date DatE:EAwar ed : ggiizgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .01. .
PO BOX 1087 : 99% Net Earnings ~ $4,938,535.69 $4,622,633.06  $315,902.63
Date Notice for Work to ]
Begin:  09.14.2015 % Time Comp
HASTINGS NE 68902-1087 gin: i 92% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 09.14.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-530.93 $-530.93 $.00
Bituminous Adj
Surety Co: At A(j‘ :00 :00 :'00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
KNOX i .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description . Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
31884 000 STP-13-5(101) 013 39.60 48.68 GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
BIT Total for Adjustments -$530.93 -$530.93 $.00
Payment  $4,938,004.76 $4,622,102.13 $315,902.63
Project Manager District Engineer
Koertje, Keith 09.08.2016 Boyle, Pat 09.09.2016
Construction Engineer Controller
Halstead, Kerri 09.09.2016 Burling, Laurie 09.12.2016
Controller
Burling, Laurie 09.12.2016
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Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0016 Pay Period End Date: 09.03.2016 Est Number: 0016 Pay Period End Date: 09.03.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L006.00 175.00 34.000 5,950.00
0001 0001 0030.10 11,350.00 1.000 11,350.00 COVER CROP SEEDING ACRE 34.000 5,950.00
MOBILIZATION LS 1.000 11,350.00 0.000 0.00
1.000 11,350.00 0.000 0.00
0.000 0.00 0010 0010 L019.13 1.60 7,491.000 11,985.60
0002 0002 1009.00 7,510.00 1.000 7,510.00 EROSION CONTROL, CLASS 1D SY 7,491.000 11,985.60
GENERAL CLEARING AND GRUBBING LS 1.000 7,510.00 13,037.216 20,859.55
1.000 7,510.00 0.000 0.00
0.000 0.00 o011 0011 L019.15 1.80 6,567.000 11,820.60
0003 0003 1011.00 30.00 157.000 4,710.00 EROSION CONTROL, CLASS 1F SY 6,567.000 11,820.60
WATER MGAL 157.000 4,710.00 2,449.021 4,408.24
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L019.21 7.00 384.000 2,688.00
0004 0004 1012.00 196.50 12.000 2,358.00 EROSION CONTROL, CLASS 2B SY 384.000 2,688.00
RIGHT-OF-WAY MARKERS EACH 12.000 2,358.00 384.000 2,688.00
10.000 1,965.00 0.000 0.00
0.000 0.00 0013 0013 L022.11 3.00 5,391.000 16,173.00
0005 0005 1021.10 8.40 114.000 957.60 FABRIC SILT FENCE-LOW POROSITY LF 5,391.000 16,173.00
REMOVE DELINEATOR UNITS EACH 114.000 957.60 0.000 0.00
114.000 957.60 0.000 0.00
114.000 957.60  GROUP 1 GRADING Contracted 210,248.95
0006 0006 1030.00 11.35 10,450.000 118,607.50 Current 210,248.95
EARTHWORK MEASURED IN EMBANKMENT CY 10,450.000 118,607.50 In place 184,484.54
10,450.000 118,607.50 This Estimate 957.60
0.000 0.00 GROUP 4 CULVERTS
0007 0007 1102.00 6.85 1,679.000 11,501.15 0014 0014 0030.40 6,375.00 1.000 6,375.00
REMOVE ASPHALT SURFACE SY 1,679.000 11,501.15 MOBILIZATION LS 1.000 6,375.00
1,679.000 11,501.15 1.000 6,375.00
0.000 0.00 0.000 0.00
0008 0008 7017.00 3.50 1,325.000 4,637.50 0015 0015 4035.00 242.00 1.000 242.00
REMOVE GUARDRAIL LF 1,325.000 4,637.50 REMOVE FLARED-END SECTION EACH 1.000 242.00
1,325.000 4,637.50 1.000 242.00
0.000 0.00 0.000 0.00
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Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0016 Pay Period End Date: 09.03.2016 Est Number: 0016 Pay Period End Date: 09.03.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4040.00 288.50 1.000 288.50 0025 0025 4830.36 389.95 74.000 28,856.30
REMOVE HEADWALLS FROM CULVERTS EACH 1.000 288.50 JACKING 36" REINFORCED CONCRETE PIPE LF 74.000 28,856.30
1.000 28850 CLASSIV 74.000 28,856.30
0.000 0.00 0.000 0.00
0017 0017 4050.01 11.62 2,421.000 28,132.02 0026 0026 4830.48 760.80 121.000 92,056.80
EXCAVATION FOR PIPE, PIPE-ARCH CY 2,421.000 28,132.02 JACKING 48" REINFORCED CONCRETE PIPE, LF 121.000 92,056.80
CULVERTS, AND HEADWALLS 2.421.000 28.132.02 CLASS IV 121.000 92.056.80
0.000 0.00 0.000 0.00
0018 0018 4107.07 792.50 1.140 903.45 0027 0027 P120.36 96.50 24.000 2,316.00
CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 1.140 903.45 36" CULVERT PIPE, TYPE 2 LF 24.000 2,316.00
COLLARS 1.140 903.45 24.000 2,316.00
0.000 0.00 0.000 0.00
0019 0019 4157.00 4.95 61.000 301.95 0028 0028 P120.48 135.45 31.000 4,198.95
REINFORCING STEEL FOR COLLARS LB 61.000 301.95 48" CULVERT PIPE, TYPE 2 LF 31.000 4,198.95
61.000 301.95 31.000 4,198.95
0.000 0.00 0.000 0.00
0020 0020 4360.36 595.00 1.000 595.00 0029 0029 P128.36 94.15 74.000 6,967.10
36" METAL FLARED-END SECTION EACH 1.000 595.00 36" CULVERT PIPE, TYPE 2 CLASS IV LF 74.000 6,967.10
1.000 595.00 74.000 6,967.10
0.000 0.00 0.000 0.00
0021 0021 4360.48 1,295.50 1.000 1,295.50 0030 0030 P128.48 108.45 121.000 13,122.45
48" METAL FLARED-END SECTION EACH 1.000 1,295.50 48" CULVERT PIPE, TYPE 2 CLASS IV LF 121.000 13,122.45
1.000 1,295.50 121.000 13,122.45
0.000 0.00 0.000 0.00
0022 0022 4460.36 1,910.00 1.000 1,910.00 0031 0031 P255.36 51.10 128.000 6,540.80
36" CONCRETE FLARED-END SECTION EACH 1.000 1,910.00 36" CULVERT PIPE, TYPE4 OR 5 LF 128.000 6,540.80
1.000 1,910.00 128.000 6,540.80
0.000 0.00 0.000 0.00
0023 0023 4460.48 2,205.00 2.000 4,410.00 0032 0032 P300.48 61.35 60.000 3,681.00
48" CONCRETE FLARED-END SECTION EACH 2.000 4,410.00 48" CULVERT PIPE, TYPE 3,4 OR 5 LF 60.000 3,681.00
2.000 4,410.00 60.000 3,681.00
0.000 0.00 0.000 0.00
0024 0024 4670.05 97.00 36.000 3,492.00
CULVERT SANDFILL (2 36.000 3,492.00
36.000 3,492.00

0.000 0.00
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Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0016 Pay Period End Date: 09.03.2016 Est Number: 0016 Pay Period End Date: 09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4000 4000 4051.13 43.15 0.000 0.00 0038 0038 6005.37 115.00 83.200 9,568.00
GRANULAR MATERIAL FOR FOUNDATION OF (3% 24.800 1,070.12 PRECOMPRESSED POLYURETHANE FOAM LF 83.200 9,568.00
PIPE CULVERT AND HEADWALL 24.800 1,070.12 JOINT, TYPEB 83.200 9.568.00
Granular Material For Foundationof Culvert Pipe & 0.000 0.00 0.000 0.00
Flared End 0039 0039 6007.12 325.00 169.000 54,925.00
GROUP 4 CULVERTS Contracted 205,684.82 CONCRETE BRIDGE DECK REPAIR Sy 169.000 54,925.00
Current 206,754.94 0.000 0.00
In place 206,754.94 0.000 0.00
This Estimate 000 0040 0040 6030.00 10,000.00 1.000 10,000.00
GROUP 5 SEEDING PREPARATION OF BRIDGE AT STATION EACH 1.000 10,000.00
0033 0033 0030.50 3,000.00 1.000 3,000.00 1.000 10.000.00
MOBILIZATION LS 1.000 300000 248+41.50 0.000 " 0.00
0.000 000 0041 goa1 6131.23 2.50 3,782.000 9,455.00
0.000 000  pENETRATING CONCRETE SEALER SF 3,782.000 9,455.00
0034 0034 L001.02 600.00 34.000 20,400.00 3,782.000 9,455.00
SEEDING, TYPE B ACRE 34.000 20,400.00 0.000 0.00
0.000 000 4042 o042 6960.11 325.00 80.000 26,000.00
0.000 000 BRIDGE APPROACH REPAIR Y% 80.000 26,000.00
0035 0035 L032.75 170.00 77.000 13,090.00 2556 830.70
MULCH TON 77.000 13,090.00 0.000 0.00
0.000 0.00
0.000 0.00 GROUP 6 BRIDGE AT STATION 248+41.50 2-69'-2' Contracted 136,543.00
Current 136,543.00
GROUP 5 SEEDING Contracted 36,490.00 In place 62,564.95
Current 36,490.00 This Estimate 0.00
In place 0.00 GROUP 6A BRIDGE AT STATION 310+39.50 1-80"
This Estimate 000 0043 0043 0030.60 12,000.00 1.000 12,000.00
GROUP 6 BRIDGE AT STATION 248+41.50 2-69'-2' MOBILIZATION LS 1.000 12,000.00
0036 0036 0030.60 12,000.00 1.000 12,000.00 1.000 12,000.00
MOBILIZATION LS 1.000 12,000.00 0.000 0.00
1.000 1200000 5044 (044 6004.48 1,050.00 13.900 14,595.00
0.000 000 BRIDGE JOINT NOSING CF 13.900 14,595.00
0037 0037 6004.48 1,050.00 13.900 14,595.00 19.725 20,711.25
BRIDGE JOINT NOSING CF 13.900 14,595.00 0.000 0.00
19.725 20,711.25
0.000 0.00
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Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0016 Pay Period End Date: 09.03.2016 Est Number: 0016 Pay Period End Date: 09.03.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0045 0045 6005.37 115.00 83.200 9,568.00 0052 0052 6005.37 115.00 83.200 9,568.00
PRECOMPRESSED POLYURETHANE FOAM LF 83.200 9,568.00 PRECOMPRESSED POLYURETHANE FOAM LF 83.200 9,568.00
JOINT, TYPE B 83.200 9,568.00 JOINT. TYPEB 83.200 9,568.00
0.000 0.00 0.000 0.00
0046 0046 6007.12 325.00 162.000 52,650.00 0053 0053 6007.12 325.00 162.000 52,650.00
CONCRETE BRIDGE DECK REPAIR SY 162.000 52,650.00 CONCRETE BRIDGE DECK REPAIR SY 162.000 52,650.00
8.777 2,852.53 7.332 2,382.90
0.000 0.00 0.000 0.00
0047 0047 6030.01 10,000.00 1.000 10,000.00 0054 0054 6030.02 10,000.00 1.000 10,000.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 10,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 10,000.00
310+39.50 1.000 10,000.00 395429.00 1.000 10,000.00
0.000 0.00 0.000 0.00
0048 0048 6131.23 2.50 3,725.000 9,312.50 0055 0055 6131.23 2.50 3,725.000 9,312.50
PENETRATING CONCRETE SEALER SF 3,725.000 9,312.50 PENETRATING CONCRETE SEALER SF 3,725.000 9,312.50
3,725.000 9,312.50 3,725.000 9,312.50
0.000 0.00 0.000 0.00
0049 0049 6960.11 325.00 80.000 26,000.00 0056 0056 6960.11 325.00 80.000 26,000.00
BRIDGE APPROACH REPAIR SY 80.000 26,000.00 BRIDGE APPROACH REPAIR Sy 80.000 26,000.00
31.998 10,399.35 33.999 11,049.68
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STATION 310+39.50 1-80'- Contracted 134,125.50 GROUP 6B BRIDGE AT STATION 325+29.00 1-80'- Contracted 134,125.50
Current 134,125.50 Current 134,125.50
In place 74,843.63 In place 75,024.33
This Estimate 0.00 This Estimate 0.00
GROUP 6B BRIDGE AT STATION 325+29.00 1-80'- GROUP 6C BRIDGE AT STATION 448+65.50 1-95'-
0050 0050 0030.60 12,000.00 1.000 12,000.00 0057 0057 0030.60 12,000.00 1.000 12,000.00
MOBILIZATION LS 1.000 12,000.00 MOBILIZATION LS 1.000 12,000.00
1.000 12,000.00 1.000 12,000.00
0.000 0.00 0.000 0.00
0051 0051 6004.48 1,050.00 13.900 14,595.00 0058 0058 6004.48 1,050.00 12.400 13,020.00
BRIDGE JOINT NOSING CF 13.900 14,595.00 BRIDGE JOINT NOSING CF 12.400 13,020.00
19.725 20,711.25 18.225 19,136.25
0.000 0.00 0.000 0.00
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Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0016 Pay Period End Date: 09.03.2016 Est Number: 0016 Pay Period End Date: 09.03.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0059 0059 6005.37 115.00 74.700 8,590.50 0066 0066 7019.50 16,325.00 1.000 16,325.00
PRECOMPRESSED POLYURETHANE FOAM LF 74.700 8,590.50 IMPACT ATTENUATOR EACH 1.000 16,325.00
JOINT, TYPEB 74.700 8,590.50 1.000 16,325.00
0.000 0.00 0.000 0.00
0060 0060 6007.12 325.00 174.000 56,550.00 0067 0067 7020.00 2,075.00 15.000 31,125.00
CONCRETE BRIDGE DECK REPAIR SY 174.000 56,550.00 BRIDGE APPROACH SECTIONS EACH 15.000 31,125.00
5.033 1,635.73 15.000 31,125.00
0.000 0.00 0.000 0.00
0061 0061 6030.03 10,000.00 1.000 10,000.00 0068 0068 7024.27 2,375.00 15.000 35,625.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 10,000.00 GUARDRAIL END TREATMENT, TYPE Il EACH 15.000 35,625.00
448+65.50 1.000 10,000.00 15.000 35,625.00
0.000 0.00 0.000 0.00
0062 0062 6131.23 2.50 4,116.000 10,290.00 GROUP 7 GUARDRAIL Contracted 107,878.13
PENETRATING CONCRETE SEALER SF 4,116.000 10,290.00 Current 107,878.13
4,116.000 10,290.00 In place 107,878.13
0.000 0.00 This Estimate 0.00
0063 0063 6960.11 325.00 80.000 26,000.00 GROUP 9 BITUMINOUS
BRIDGE APPROACH REPAIR SY 80.000 26,000.00 0069 0069 0002.55 9.00 976.000 8,784.00
8.540 2,775.50  OVERLAY BROKEN LINES STA 976.000 8,784.00
0.000 0.00 1,425.346 12,828.12
GROUP 6C BRIDGE AT STATION 448+65.50 1-95'- Contracted 136,450.50 27.100 243.90
Current 13645050 0070 0070 0002.60 9.00 1,952.000 17,568.00
In place 64,427.98 OVERLAY SOLID LINES STA 1,952.000 17,568.00
This Estimate 0.00 2,850.692 25,656.23
GROUP 7 GUARDRAIL 0.000 0.00
0064 0064 0030.70 4,500.00 1.000 4,500.00 0071 0071 0030.90 278,000.00 1.000 278,000.00
MOBILIZATION LS 1.000 4,500.00 MOBILIZATION LS 1.000 278,000.00
1.000 4,500.00 1.000 278,000.00
0.000 0.00 0.000 0.00
0065 0065 7011.20 22.25 912.500 20,303.13 0072 0072 1020.03 21.00 145.000 3,045.00
W-BEAM GUARDRAIL LF 912.500 20,303.13 DELINEATOR, TYPE Il EACH 145.000 3,045.00
912.500 20,303.13 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0016 Pay Period End Date: 09.03.2016 Est Number: 0016 Pay Period End Date: 09.03.2016
Prpsl  Proj 1. Contracted 2. Cur.rent Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0073 0073 1020.20 30.00 42.000 1,260.00 0082 0100 9002.06 35.61 500.000 17,805.00
INSTALL CHEVRONS EACH 42.000 1,260.00 ASPHALTIC CONCRETE FOR ST MAINT TON 500.000 17,805.00
0.000 0.00 PATCHING, TYPE SPR (FINE) 340.230 12,115.59
0.000 0.00 50.890 1,812.19
0074 0074 2001.00 27.50 230.000 6,325.00 0083 0081 9005.76 35.61  26,970.000 960,401.70
GRAVEL SURFACE COURSE CcY 230.000 6,325.00  ASPHALTIC CONCRETE, TYPE SPR (FINE) TON 26,970.000 960,401.70
77.128 2,121.02 32,287.760  1,149,767.14
0.000 0.00 -50.890 -1,812.19
0075 0075 2021.00 40.00 13.000 520.00 0084 0082 9009.00 5.50 6,511.000 35,810.50
MAILBOX POST EACH 13.000 520.00 PLACEMENT OF ASPHALTIC CONCRETE FOR Y% 6,511.000 35,810.50
0.000 0.00 0.000 0.00
0076 0076 6030.16 2.00 4,936.000 9,872.00 0085 0083 9009.87 125.00 1,472.000 184,000.00
BRIDGE DECK PREPARATION sy 4,936.000 9,872.00 SURFACING 8" Y% 1,472.000 184,000.00
4,936.000 9,872.00 1,482.000 185,250.00
0.000 0.00 0.000 0.00
0077 0077 6133.01 33.38 4,936.000 164,763.68 0086 0084 9010.55 45.61 850.000 38,768.50
MEMBRANE WATERPROOFING TYPE A SY 4,936.000 164,763.68  ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 850.000 38,768.50
4,936.000 164,763.68 SPR(FINE) 594.170 27,100.09
0.000 0.00 0.000 0.00
0078 0078 8022.00 183.40 416.000 76,29440 0087 0101 9020.95 669.00 17.000 11,373.00
HYDRATED LIME TON 416.000 76,294.40 PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 11,373.00
409.344 75,073.69  STATE MAINTENANCE PATCHING 11.374 7.609.21
0.000 0.00 1.564 1,046.32
0079 0099 8022.15 1.42 500.000 710.00  ooss 0085 9021.13 669.00 945.880 632,793.72
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 710.00 pPERFORMANCE GRADED BINDER (64-34) TON 945.880 632,793.72
STATE MAINTENANCE PATCHING 340.230 483.13 1,039.784 695 615.49
50.890 72.26 -1.564 -1,046.32
0080 0079 8022.20 1.42  27,820.000 39,504.40 0089 0086 9034.00 4.50 835.000 3,757.50
HYDRATED LIME/WARM MIX ASPHALT EACH 27,820.000 39,504.40 PREPARATION OF INTERSECTIONS AND Y% 835.000 3,757.50
32,881.930 46,692.34 DRIVEWAYS 930.000 4,185.00
-50.890 -72.26 0.000 0.00
0081 0080 8110.50 905.00 462.083 418,185.12 0090 0087 9052.15 1.92  113,210.000 217,363.20
HYDRATED LIME SLURRY STABILIZATION STA 462.083 418,185.12 EMULSIFIED ASPHALT FOR HYDRATED LIME GAL 113,210.000 217,363.20
462.084 418,186.02  SLURRY STABILIZATION 81,164.072 155,835.02
0.000 0.00 0.000 0.00
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Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0016 Pay Period End Date: 09.03.2016 Est Number: 0016 Pay Period End Date: 09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0091 0088 9053.00 1.25  31,310.000 39,137.50 0100 0102 9300.37 1.00 850.000 850.00
TACK COAT GAL 31,310.000 39,137.50 RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
34,950.000 43,687.50 MAINTENANCE PATCHING 1,483.400 1,483.40
-100.000 -125.00 1,483.400 1,483.40
0092 0089 9053.20 2.00  14,380.000 28,760.00 0101 0097 9300.38 1.00  47,294.000 47,294.00
FOG SEAL GAL 14,380.000 28,760.00  RAP INCENTIVE PAYMENT EACH 47,294.000 47,294.00
0.000 0.00 192,772.920 192,772.92
0.000 0.00 192,772.920 192,772.92
0093 0090 9111.00 27.10 245.000 6,639.50 0102 0098 9300.52 6,000.00 1.000 6,000.00
WATER MGAL 245.000 6,639.50  ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,000.00
0.000 0.00 /D 1.000 6,000.00
0.000 0.00 1.000 6,000.00
0034 0091 9170.00 112.65 947.546 10674106 ~poUP 9 BITUMINOUS Contracted 3,517,161.68
EARTH SHOULDER CONSTRUCTION STA 947.546 106,741.06
Current 3,517,161.68
950.926 107,121.81 In place 3,811,265.19
950.926 107.121.81 This Estimate 307,497.03
0095 0092 9173.15 85.00 947.546 80,541.41 GROUP 10 GENERAL ITEMS
TRENCHED WIDENING STA 947.546 8054141 1103 0103 0001.08 050  10,026.000 5,013.00
925.466 78,664.61  BARRICADE, TYPE II BDAY 10,026.000 5,013.00
0.000 0.00 20,212.000 10,106.00
0096 0093 9173.20 10.00 1,472.000 14,720.00 0.000 0.00
SUBGRADE PREPARATION SY 1,472.000 1472000 104 o104 0001.10 200 1.212.000 2 424.00
1,472.000 14,720.00  BARRICADE, TYPE IlI BDAY 1,212.000 2,424.00
0.000 0.00 4,849.000 9,698.00
0097 0094 9179.23 1,000.00 14.927 14,927.00 128.000 256.00
COLD MILLING, CLASS 3 STA 14.927 1492700 0105 0105 000175 4.50 200,000 3.150.00
13.380 13,380.00  TEMPORARY SIGN DAY EACH 700.000 3,150.00
0.000 0.00 730.000 3,285.00
0098 0095 9179.35 6.50 601.000 3,906.50 0.000 0.00
COLD MILLING, CLASS 5 SY 601.000 3.906.50 9106 0106 0001.90 1.00  25,240.000 25,240.00
516.000 3,354.00  giGN DAY EACH 25,240.000 25,240.00
0.000 0.00 20,232.000 20,232.00
0099 0096 9188.50 20.00 2,037.000 40,740.00 1,567.000 1,567.00
SURFACING UNDER GUARDRAIL SY 2,037.000 40,740.00
2,152.809 43,056.18
0.000 0.00
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Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3884 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0016 Pay Period End Date: 09.03.2016 Est Number: 0016 Pay Period End Date: 09.03.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0107 0107 0002.28 0.40 18,000.000 7,200.00 0116 0116 0003.74 12,500.00 4.000 50,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 18,000.000 7,200.00 TEMPORARY TRAFFIC SIGNAL EACH 4.000 50,000.00
17,437.000 6,974.80 4.000 50,000.00
0.000 0.00 0.000 0.00
0108 0108 0002.30 0.40 6,800.000 2,720.00 0117 0117 0010.04 2,500.00 1.000 2,500.00
PAVEMENT MARKING REMOVAL LF 6,800.000 2,720.00 FIELD OFFICE EACH 1.000 2,500.00
4,128.000 1,651.20 0.000 0.00
0.000 0.00 0.000 0.00
0109 0109 0002.44 0.30 18,000.000 5,400.00 0118 0118 0020.00 2.00 1,000.000 2,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 18,000.000 5,400.00 TRAINING HOUR 1,000.000 2,000.00
PAINT 22,970.000 6,891.00 2,256.500 4,513.00
0.000 0.00 0.000 0.00
0110 0110 0002.47 0.10 18,000.000 1,800.00 0119 0119 0030.00 10,000.00 1.000 10,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 18,000.000 1,800.00 MOBILIZATION LS 1.000 10,000.00
PREPARATION 0.000 0.00 1.000 10,000.00
0.000 0.00 0.000 0.00
0111 0111 0003.10 325.00 110.000 35,750.00 0120 0120 7019.51 17,500.00 2.000 35,000.00
FLAGGING DAY 110.000 35,750.00 IMPACT ATTENUATOR EACH 2.000 35,000.00
236.500 76,862.50 2.000 35,000.00
10.000 3,250.00 0.000 0.00
0112 0112 0003.20 450.00 45.000 20,250.00 0121 0121 9110.01 60.00 120.000 7,200.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 45.000 20,250.00 RENTAL OF LOADER, FULLY OPERATED HOUR 120.000 7,200.00
60.000 27,000.00 0.000 0.00
5.000 2,250.00 0.000 0.00
0113 0113 0003.50 30.00 2,575.000 77,250.00 0122 0122 9110.02 70.00 50.000 3,500.00
CONCRETE PROTECTION BARRIER LF 2,575.000 77,250.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,500.00
2,125.000 63,750.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0114 0114 0003.56 5.00 2,300.000 11,500.00 0123 0123 9110.03 60.00 120.000 7,200.00
RELOCATE CONCRETE PROTECTION BARRIER LF 2,300.000 11,500.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 120.000 7,200.00
1,912.500 9,562.50 0.000 0.00
0.000 0.00 0.000 0.00
0115 0115 0003.70 425.00 12.000 5,100.00 0124 0124 9110.07 125.00 120.000 15,000.00
TEMPORARY RUMBLE STRIP EACH 12.000 5,100.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 120.000 15,000.00
12.000 5,100.00 11.000 1,375.00
0.000 0.00 1.000 125.00
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Vendor ID: 0083 WERNER CONSTRUCTION, INC.

Pay Period End Date: 09.03.2016 Est Number: 0016 Pay Period End Date: 09.03.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prps| Proj ; materials
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0125 0125 9110.27 150.00 70.000 10,500.00  6004.48 | BRIDGE JOINT NOSING
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 70.000 10,500.00 Proiect 31884 000
EXCAVATOR, FULLY OPERATED rojec
0.500 75.00
0.000 0.00 Prpsl Line Nbr 0037 Proj Line Nbr
0126 0126 L022.75 4.00 1’500.000 6,000.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY SILT CHECK LF 1,500.000 6,000.00 Stkpl Nbr 1
379.000 1,516.00
0009 S.P. Closure 0.00 0.00 701535
0.000 0.00
BridgeJointNosing
0127 0127 L022.90 4.00 2,000.000 8,000.00 )
TEMPORARY SILT FENCE LF 2,000.000 8,000.00 Total for stockpile nbr 1: 0.00 $0.00
175.000 700.00 Stkpl Nbr 2
0.000 0.00 0009  S.P. Initial Payment 13.90 1,957.54 701535
0128 0128 L032.70 500.00 8.000 4,000.00 BridgeJointNosing
TEMPORARY MULCH TON 8.000 4,000.00 0014  S.P.Adjustment 13.90 -1,957.54 701535
0.000 0.00 BridgeJointNosing
0.000 0.00 )
Total for stockpile nbr 2: 0.00 $0.00
0129 0129 L860.24 2,000.00 10.000 20,000.00 . )
STORM EVENT RESTORATION - INCENTIVE EACH 10.000 20,000.00 Total for proposal line nbr 0037: 0.00 $0.00
1.000 2,000.00 Prpsl Line Nbr 0044 Proj Line Nbr
0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0130 0130 L860.50 5,000.00 1.000 5,000.00 Stkpl Nbr 1
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00 S.P. Initial P 13.90 195754 701535
CONTRACTOR COMPLIANCE 1.000 5.000.00 0099 > mea ayment . 9ol
0.000 0.00 BridgeJointNosing
0015 S.P. Adjustment -13.90 -1,957.54 701535
GROUP 10 GENERAL ITEMS Contracted 388,697.00 . . .
BridgeJointNosing
Current 388,697.00
In place 351,292.00 Total for stockpile nbr 1: 0.00 $0.00
This Estimate 7,448.00 Total for proposal line nbr 0044: 0.00 $0.00
Totals for contract Contracted 5,007,405.08  Prpsl Line Nor 0051 Proj Line Nbr
Current 5,008,475.20 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
In place 4,938,535.69
This Estimate 315,902.63 Stkpl Nbr 1
0009 S.P. Initial Payment 13.90 1,957.54 701535

BridgeJointNosing
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Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Pay Period End Date:

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

6004.48 BRIDGE JOINT NOSING

Project 31884 000

6005.37 PRECOMPRESSED POLYURETHANE FOAM JOINT, TYPE B

Project 31884 000

Prpsl Line Nbr 0051 Proj Line Nbr Prpsl Line Nbr 0038 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0015  S.P. Adjustment -13.90 -1,957.54 701535 0014  S.P. Adjustment -83.20 -3,304.70 701535
BridgeJointNosing PrecompPolyFoamJtB
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0051: 0.00 $0.00 Total for proposal line nbr 0038: 0.00 $0.00
Prpsl Line Nbr 0058 Proj Line Nbr Prpsl Line Nbr 0045 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 12.40 1,746.29 701535 0009  S.P. Initial Payment 83.20 3,304.70 701535
BridgeJointNosing PrecompPolyFoamJtB
0014  S.P.Adjustment -6.20 -873.15 701535 0015  S.P. Adjustment -83.20 -3,304.70 701535
BridgeJointNosing PrecompPolyFoamJtB
0015  S.P. Adjustment -6.20 -873.14 701535 Total for stockpile nbr 1: 0.00 $0.00
BridgeJointNosing Total for proposal line nbr 0045: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Prpsl Line Nbr 0052 Proj Line Nbr
Total for proposal line nbr 0058: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code 6004.48: 0.00 $0.00 Stkpl Nbr 1
fem Cd_||tem Desc ] 0009  S.P. Initial Payment 83.20 3,304.70 701535
6005.37 \PRECOMPRESSED POLYURETHANE FOAM JOINT, TYPE B \ PrecompPolyFoamJtB
Project 31884 000 0015  S.P. Adjustment -83.20 -3,304.70 701535
Prpsl Line Nbr 0038 Proj Line Nbr PrecompPolyFoamJtB
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0052: 0.00 $0.00
0009 S.P. Initial Payment 83.20 3,304.70 701535

PrecompPolyFoamJtB
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Vendor ID: 0083 WERNER CONSTRUCTION, INC.

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6005.37 PRECOMPRESSED POLYURETHANE FOAM JOINT, TYPE B

Project 31884 000

Prpsl Line Nbr 0059 Proj Line Nbr

7019.50 IMPACT ATTENUATOR

Project 31884 000

Prpsl Line Nbr 0066 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1

0009  S.P. Initial Payment 74.70 2,967.08 701535 0001  S.P. Initial Payment 1.00 13,070.00 9836G

PrecompPolyFoamJtB na

0014  S.P. Adjustment -37.35 -1,483.54 701535 0015  S.P. Adjustment -1.00 -13,070.00 9836G

PrecompPolyFoamJtB na

0015  S.P. Adjustment -37.35 -1,483.54 701535 Total for stockpile nbr 1: 0.00 $0.00

PrecompPolyFoamJtB Total for proposal line nbr 0066: 0.00 $0.00

Total for stockpile nbr 1: 0.00 $0.00 Total for item code 7019.50: 0.00 $0.00
Total for proposal line nbr 0059: 0.00 $0.00 \Item cd Hltem Desc ‘
Total for item code 6005.37: 0.00 $0.00 7020.00 = [BRIDGE APPROACH SECTIONS
ltem Cd | ltem Desc | Project 31884 000
7011.20 | W-BEAM GUARDRAIL | ' .
Prpsl Line Nbr 0067 Proj Line Nbr

Project 31884 000 Est Nbr Adjustment Type Adj Oty Adj Amt Invoice Nbr
Prpsl Line Nbr 0065 Proj Line Nbr Stkpl Nbr 1

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0010 S.P. Initial Payment 15.00 17,610.00 10219G
Stkpl Nbr 1 Bridge Approach Sections

0010  S.P. Initial Payment 912.50 11,342.38 10219G 0014  S.P.Adjustment -9.00 -10,566.00 10219G

W-Beam Guardrail Bridge Approach Sections

0014 S.P. Adjustment -525.00 -6,525.75 10219G 0015 S.P. Adjustment -6.00 -7,044.00 10219G

W-Beam Guardrail Bridge Approach Sections

0015  S.P. Adjustment -387.50 -4,816.63 10219G Total for stockpile nbr 1: 0.00 $0.00

W-Beam Guardrail Total for proposal line nbr 0067: 0.00 $0.00

Total for stockpile nbr 1: 0.00 $0.00 Total for item code 7020.00: 0.00 $0.00
Total for proposal line nbr 0065: 0.00 $0.00

Total for item code 7011.20: 0.00 $0.00



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 3884 Vendor ID:
Est Number: 0016 Pay Period End Date:

Date: 09.13.2016
Page: 13 0f 13

0083 WERNER CONSTRUCTION, INC.
09.03.2016

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

7024.27 GUARDRAIL END TREATMENT, TYPE Il

Project 31884 000

Prpsl Line Nbr 0068 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0010 S.P. Initial Payment 15.00 22,245.00 10219G
Guardrail End Treatments,Type Il
0014  S.P. Adjustment -9.00 -13,347.00 10219G
Guardrail End Treatments, Type Il
0015 S.P. Adjustment -6.00 -8,898.00 10219G
Guardrail End Treatments,Type I
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0068: 0.00 $0.00
Total for item code 7024.27: 0.00 $0.00

Total remaining for contract:

$0.00



